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TO: Carl Norman, HSMC-5J 

I have reviewed the March 31, 1993 revision of the Remedial 
Design Oversight Work Plan. It appears that they have made the 
changes that we discussed and the write-up is now all right. 

There have been some changes^ made in the costs for carrying out 
their work. The total number of level of effort (LOE) hours have 
remained the same, but there have been some changes in the 
professional levels for some of the hours. For Task 3, the main 
task for the technical work to be done, 200 hours have been 
shifted from level 3 to level 4. This is probably due to the 
change in the project, manager from a P-3 to a P-4. In Task 8, 
which is the management task, instead of 50 hours at both level 2 
and level 3, there are now 50 hours at both level 4 and level 3. 
It would be expected that Task 8 would consist primarily of 
manhours at the higher levels. I believe that the new cost 
estimate is acceptable. 

If designs for some of the components which they have estimated 
will not come in prior to the end of the period of performance do 
come in before then, a revision of the work assignment may be 
necessary. This can be handled at that time if this should be 
needed. 

I believe that this work plan can be accepted. 




